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INSTRUCTIONS: 
Research project investigators and/or project managers should complete a quarterly progress report (QPR) for each 
calendar quarter during which the projects are active. 

 

WisDOT research program category: 

 Policy research   Wisconsin Highway Research Program 

 Other    Pooled fund TPF#       

Report period year: 2013 
 Quarter 1 (Jan 1 – Mar 31) 
 Quarter 2 (Apr 1 – Jun 30) 
 Quarter 3 (Jul 1 – Sep 30) 
 Quarter 4 (Oct 1 – Dec 31) 

Project title: Analysis of Trends/Correlations of Historical WisDOT Soil Lab Test Results Through Development of a Database 

Project investigator: Mark S. Meyers Phone: 608-342-1542  E-mail: meyersm@uwplatt.edu 

Administrative contact: Peg Lafky Phone: 608-266-3663  E-mail: Marguerite.Lafky@dot.wi.gov 

WisDOT contact: Jeff Horsfall Phone: 608-243-5993  E-mail: jeffrey.horsfall@dot.wi.gov 

WisDOT project ID: 0092-11-04 Other project ID:       Project start date: 10/21/2010 

Original end date: 10/21/2012 Current end date: 7/21/2014 Number of extensions: 2 

 
Project schedule status: 
  On schedule   On revised schedule   Ahead of schedule   Behind schedule 
 
 
Project budget status: 

 
Project description:  

The objectives of this project are to create an electronic database of WisDOT soil laboratory testing 
results that will be linked to a Geographic Information System (GIS) to allow for searching WisDOT 
project related records by spatial location, which will facilitate the planning of geotechnical 
explorations and provide geotechnical data for planning and design of transportation facilities and to 
to analyze the data in the database for trends and correlations relating to location, soil type, soil 
classification, geologic source, index properties, structural design values, etc., and to compare the 
trends to typical published values for respective soil types. 
 
 
Progress this quarter (includes meetings, work plan status, contract status, significant progress, etc.): 

Progress this quarter included continuing to scan data at the Truax facility and modifying the database to a County based 
database.  This was required due to the database becoming unstable because of size limitations.  The PDF files of the 
test results will be stored on a terra drive. 
 
 
Anticipated work next quarter: 
Our plan is to continue scanning Geotechnical data at the DOT Truax Office, continuing to enter data into the database, 
perform Quality Assurance/Quality Control on the data provisioned into the database, and scanning of Geotechncial Data 
at the Wisconsin Rapids and Waukesha Regional Office.  Data collection and provisioning will continue until they are 
completed.  The database is being modified to a county based database. 
 
 
Circumstances affecting project or budget:  

Total 
Project Budget 

Expenditures 
Current Quarter 

Total 
Expenditures 

% Funds 
Expended 

% Work 
Completed 

$63,951.00 12,193.61 $27,458.84 43% 50% 
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Task 4:  GIS Design and Linkage 
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Task 5:  Provisioning the Data Base 
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Task 6:  Data Analysis 
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